COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 18/ 2020

ESTI MATE SUMVARY 10: 39: 05
CONTI D C21892 ESTI MATE NO. 0007 PROG SPEC YR: 2005
PCN: 21892- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 138.0 DAYS TI ME ALLOW 140 WORK DAYS
FALL RI VER ROAD BRI DGE PERCENT TIME:  98.57 ORI G TIME ALLOW 135 WORK DAYS
PROJECT NO. NHPPO70A- 028
FALL R VER ROAD BRI DGE
NAMVE OF ROAD:
PROJECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
SEMA CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 02/ 18/ 2020 DATE TI ME STARTED 05/06/2019
7353 S. EAGLE STREET DATE LET 02/ 21/ 2019 DATE WORK BEGAN 05/ 06/ 2019
DATE AWARDED 02/ 28/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/26/2019 DATE ACCEPTED
CENTENNI AL CO 80112-42;(303)627- 2600 DATE NOTI CE TO PROCEED 05/ 06/ 2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMI: $ 2,520, 923. 13 PARTI Cl PATI NG $  2,341,256.97 $ 386, 500. 89
AWARD PRQIECT AMT: $  2,544,166.60 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 92.87% TOTAL EARNI NGS 2,341, 256. 97 386, 500. 89
FUNDS AVAI LABLE: $ 179, 666. 16 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,341, 256. 97 386, 500. 89
TOTAL CLAI MS: $ 0.00 RETAI NAGE -38,162. 50 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,303, 094. 47 386, 500. 89
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 2,303, 094. 47 386, 500. 89
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 386, 500. 89

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21892 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21892-BI D ESTI MATE RUN 02/ 18/ 2020
PRQJECT: NHPPO70A- 028 ESTI MATE NO 0007 10: 39: 05
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
72,500. 00000 1. 000 72,500. 00
0010 202-00010 Renoval of Tree 5. 000 5. 000
EACH 0. 000 0. 00
510. 00000 5. 000 2,550. 00
0011 202-00035 Rem Pi pe 80. 000 0. 000
LF 80. 000 5, 600. 00
70. 00000 80. 000 5, 600. 00
0015 202-00090 *Renoval of Delineator 11. 000 11. 000
EACH 0. 000 0. 00
12. 00000 11. 000 132.00
0020 202-00220 *Renoval of Asphalt Mat 3, 246. 000 2,486. 000
5% 760. 000 6, 460. 00
8. 50000 3, 246. 000 27,591. 00
0022 202-00226 Rem of Asph Mat (Special) 34.000 0. 000
SY 34.000 1, 700. 00
50. 00000 34.000 1, 700. 00
0025 202-00240 *Renpval of Asphalt Mat (Pl aning) 1, 000. 000 900. 000
Sy 100. 000 440. 00
4. 40000 1, 000. 000 4, 400. 00
0030 202-00250 *Renoval of Pavenment Marking 52. 000 0. 000
SF 52. 000 286. 00
5. 50000 52.000 286. 00
0035 202-00700 *Renoval of Light Standard 1. 000 1.000
EACH 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
0040 202-00705 Renoval of Light Standard Foundation 0. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0045 202-00810 *Rerpval of Ground Sign 2.000 2.000
EACH 0. 000 0. 00

160. 00000 2.000 320. 00



CONTI D: C21892

PCN: 21892-BI D

PRQIECT NHPPO70A- 028

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0050 202-01130 *Renoval of Guardrail Type 3

0055 202-01170 Renoval of Guardrail Type 7

0060 202-04002 Clean Cul vert

0065 203- 00000 Uncl assified Excavation

0070 203-00050 Unsui table Materia

0075 203-01100 Proof Rolling

0080 203-01500 Bl adi ng

0085 203-01594 Conbi nati on Loader

0090 203-01597 Pot hol i ng

0095 203-02330 Laborer

0100 206- 00000 Structure Excavation

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
270. 000
LF
9. 50000
19. 000
LF
28. 00000
4. 000
EACH
1, 400. 00000
696. 000
cy
37. 00000
0. 000
cy
18. 00000
3. 000
HOUR
100. 00000
20. 000
HOUR
180. 00000
60. 000
HOUR
110. 00000
0. 000
HOUR
200. 00000
30. 000
HOUR
42. 00000
57.000
cy

14. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

186. 000
84. 000
270. 000

19. 000
0. 000
19. 000

0. 000
0. 000
0. 000

696. 000
0. 000
696. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

0. 000
25. 000
25.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

57. 000
0. 000
57. 000
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ESTI MATE RUN 02/ 18/ 2020

798.

2,750

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

10: 39: 05

AMOUNT

2,565

532.

25,752

300

2,750

798.

00

00

.00

00

.00

00

.00

00

.00

.00

00



CONTI D: C21892 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21892-BI D ESTI MATE RUN 02/ 18/ 2020
PRQIECT: NHPPO70A- 028 ESTI MATE NO 0007 10: 39: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0105 206-00200  *Structure Backfill (Cass 2) 47.000 0. 000
cy 0. 000 0. 00
86. 00000 0. 000 0. 00
0110 206-00520 Filter Material (Class B) 35. 000 35. 000
cY 0. 000 0. 00
88. 00000 35. 000 3, 080. 00
0115 207-00205  Topsoil 37.000 0. 000
cy 0. 000 0. 00
46. 00000 0. 000 0. 00
0120 208-00002 *Erosion Log Type 1 (12 Inch) 2,416. 000 2,416. 000
LF 0. 000 0. 00
4.30000 2,416. 000 10, 388. 80
0125 208-00035 *Aggr egat e Bag 359. 000 359. 000
LF 0. 000 0. 00
5. 50000 359. 000 1,974.50
0130 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
570. 00000 2.000 1, 140. 00
0135 208-00052 *StormDrain Inlet Protection (Type I1I) 0. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0. 00
0140 208-00103 Renoval and Di sposal of Sedinment (Labor) 30. 000 8. 000
HOUR 0. 000 0. 00
37.00000 8. 000 296. 00
0145 208-00105 Renoval and Disposal of Sedinent (Equipnent) 30. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0150 208-00106 *Sweepi ng (Sedi ment Renoval ) 15. 000 0. 000
HOUR 2.500 425. 00
170. 00000 2.500 425.00
0155 208-00207  Erosion Control Managenent 29. 000 26. 000
DAY 3.000 144.00

48. 00000 29. 000 1, 392. 00



CONTI D: C21892 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21892-BI D ESTI MATE RUN 02/ 18/ 2020
PRQIECT: NHPPO70A- 028 ESTI MATE NO 0007 10: 39: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 209-00600 Dust Palliative (Magnesi um Chloride) 0. 000 0. 000
GAL 0. 000 0. 00
0. 80000 0. 000 0. 00
0161 210-04027 Modi fy Str (Spec) 1. 000 0. 000
EACH 1. 000 5,170. 89
5,170. 89000 1. 000 5,170. 89
0165 212-00006 *Seeding (Native) 0. 100 0. 000
ACRE 0. 000 0. 00
4,012. 00000 0. 000 0. 00
0170 212-00032 *Soi | Conditioning 0. 100 0. 000
ACRE 0. 000 0. 00
3,111. 60000 0. 000 0. 00
0175 213-00004 *Mil ching (Weed Free Straw) 0. 100 0. 000
ACRE 0. 000 0. 00
3, 276. 80000 0. 000 0. 00
0180 213-00061 *Mul ch Tackifier 8. 000 0. 000
LB 0. 000 0. 00
34.00000 0. 000 0. 00
0185 214-00222 *Deci duous Tree (2 Inch Caliper) (Furnish Only) 3. 000 3. 000
EACH 0. 000 0. 00
420. 00000 3. 000 1, 260. 00
0190 214-00507 *Evergreen Tree (6 Foot) (Ball and Burlap) (Furnish 8. 000 8. 000
onl
y) EACH 0. 000 0. 00
350. 00000 8. 000 2,800.00
0195 217-00020 *Her bi ci de Treat nent 0. 000 0. 000
HOUR 0. 000 0. 00
230. 00000 0. 000 0. 00
0200 240-00000 *W1dlife Biologist 10. 000 10. 000
HOUR 0. 000 0. 00
100. 00000 10. 000 1, 000. 00
0205 240-00010 *Renpval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00

79. 00000 0. 000 0. 00



CONTI D: C21892 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21892-BI D ESTI MATE RUN 02/ 18/ 2020
PRQIECT: NHPPO70A- 028 ESTI MATE NO 0007 10: 39: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0210 250-00010  *Environnental Health and Safety Managenent 1. 000 0. 500
LS 0. 500 1, 200. 00
2,400. 00000 1. 000 2,400. 00
0215 250- 00050 *Moni toring Techni ci an 0. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0220 250-00110 *Heal th and Safety O ficer 0. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0225 304-06007  Aggregate Base Course (Cl ass 6) 493. 000 282. 000
cY 211. 000 8,229.00
39. 00000 493. 000 19, 227.00
0230 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 50. 000 0. 000
TON 0. 000 0.00
160. 00000 0. 000 0. 00
0235 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 1, 095. 260 672. 380
TON 0. 000 0. 00
97. 00000 672. 380 65, 220. 86
0240 506-00206 Riprap (6 Inch) 46. 000 0. 000
CcY 46. 000 2,990. 00
65. 00000 46. 000 2,990. 00
0245 506- 00224 Ri prap (24 Inch) 324. 000 272.000
cY 52. 000 4,108. 00
79. 00000 324.000 25, 596. 00
0250 601- 03000 *Concrete Cass D 289. 000 289. 000
cY 0. 000 0. 00
520. 00000 289. 000 150, 280. 00
0251 900- 00006  Added Item (Dollar)/ Price Reduction of Concrete C ass 0. 000 -8, 143. 200
D
DOL - 34, 028. 800 -34,028. 80
1. 00000 -42,172.000 -42,172.00
0255 601-40300  *Structural Concrete Coating 389. 000 272.000
Sy 0. 000 0. 00

13. 00000 272.000 3,536. 00



CONTI D: C21892 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21892-BI D ESTI MATE RUN 02/ 18/ 2020
PRQIECT: NHPPO70A- 028 ESTI MATE NO 0007 10: 39: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0260 602-00020 *Reinforcing Steel (Epoxy Coated) 33, 904. 000 33, 904. 000
LB 0. 000 0. 00
1. 00000 33, 904. 000 33, 904. 00
0265 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 824.000 0. 000
LF 824. 000 37, 080. 00
45. 00000 824. 000 37, 080. 00
0270 606-01370 *Transi tion Type 3G 5. 000 0. 000
EACH 5. 000 19, 000. 00
3, 800. 00000 5. 000 19, 000. 00
0275 606-01380 *Transition Type 3H 1. 000 0. 000
EACH 1. 000 2,000. 00
2, 000. 00000 1.000 2,000. 00
0280 606-02003 *End Anchorage (Nonfl ared) 4.000 0. 000
EACH 4.000 18, 400. 00
4, 600. 00000 4. 000 18, 400. 00
0285 606-11030 *Bridge Rail Type 10M 419. 000 0. 000
LF 419. 000 67, 040. 00
160. 00000 419. 000 67, 040. 00
0290 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
2.10000 0. 000 0. 00
0295 607-60620 *Road Closure Gate 1. 000 0. 000
EACH 1. 000 10, 700. 00
10, 700. 00000 1. 000 10, 700. 00
0300 612-00001 *Del i neator (Type I) 2.000 0. 000
EACH 2.000 60. 00
30. 00000 2.000 60. 00
0305 612-00003 *Del i neator (Type I11) 3. 000 0. 000
EACH 3. 000 99. 00
33.00000 3. 000 99. 00
0310 613-01200 *2 Inch Electrical Conduit (Plastic) 368. 000 0. 000
LF 368. 000 5, 888. 00

16. 00000 368. 000 5, 888. 00
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PCN: 21892-BI D ESTI MATE RUN 02/ 18/ 2020
PRQIECT: NHPPO70A- 028 ESTI MATE NO 0007 10: 39: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0315 613-07025  *Pull Box (24"x24"x14") 2.000 0. 000
EACH 2.000 3,200. 00
1, 600. 00000 2.000 3, 200. 00
0320 613-10000 *Wring 1. 000 0. 000
LS 1. 000 10, 700. 00
10, 700. 00000 1. 000 10, 700. 00
0325 613-20200 *Luminaire (Install Only) 5. 000 0. 000
EACH 5. 000 2, 650.00
530. 00000 5. 000 2,650. 00
0330 613-32400 *Li ght Standard Steel (40 Foot) 5. 000 0. 000
EACH 5. 000 26, 500. 00
5, 300. 00000 5. 000 26, 500. 00
0335 613-40010 Li ght Standard Foundati on 5. 000 0. 000
EACH 5. 000 8, 000. 00
1, 600. 00000 5. 000 8, 000. 00
0340 614-00011 *Sign Panel (Class I) 77.000 0. 000
SF 77.000 2,002. 00
26. 00000 77.000 2,002. 00
0345 614-00012 *Sign Panel (Class Il) 94. 000 0. 000
SF 94. 000 3,196. 00
34. 00000 94. 000 3,196. 00
0350 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 200. 000 0. 000
LF 153. 000 4,590. 00
30. 00000 153. 000 4,590. 00
0355 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 10. 000 0. 000
80) (Sli pbase)
EACH 10. 000 4,200. 00
420. 00000 10. 000 4,200. 00
0360 621-00450 *Det our Pavenent 277.000 277.000
SY 0. 000 0. 00
100. 00000 277.000 27,700. 00
0365 625-00000  Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00

37, 200. 00000 1. 000 37, 200. 00



CONTI D

ROADWAY

CAT NO0200

0370 626- 00000

0375

626- 01103

0380

627-00008

0385

627- 30405

0390

627-30410

0395

630- 00000

0400

630- 00007

0405

630- 00012

0410

630- 80336

0415

630- 80341

0420 630-80342

C21892

21892-BID
NHPPO70A- 028

| TEM
DESCRI PTI ON

*Mobi | i zati on

*Public Information Services (Tier

1)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pref ormed Thernopl astic Pavenment Marking
(Wor d- Synbol )

*Preformed Thernopl astic Pavenent Marking (Xwal k- St op

Li ne)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Management

*Barricade (Type 3 MB) (Tenporary)

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel Size B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

1. 000

254, 416. 66000

1. 000
LS
8, 000. 00000
20. 000
GAL
160. 00000
76. 000
SF
17. 00000
162. 000
SF
13. 00000
258. 500
HOUR
32. 00000
89. 000
DAY
420. 00000
140. 000
DAY
980. 00000
8. 000
EACH
580. 00000
53. 000
EACH
53. 00000
27.000
EACH

63. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.900
0. 000
0. 900

1. 000
0. 000
1.000

0. 000
20. 000
20. 000

0. 000
76. 000
76. 000

0. 000
162. 000
162. 000

209. 500
49. 000
258.500

83. 000
6. 000
89. 000

125. 000
15. 000
140. 000

5. 400
1. 800
7.200

32. 400
15. 300
47.700

17. 100
7.200
24.300
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3,200

1,292

2,106

1,568

2,520

14,700

1,044

810

453.

.00

.00

00

00

00

00

00

00

00

10: 39: 05

AMOUNT

228,974

8, 000

3,200

1,292

2,106

8,272

37, 380

137, 200

4,176

2,528

1,530

99

00

00

00

00

00

00

00

00

10

90



CONTI D: C21892 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21892-BI D ESTI MATE RUN 02/ 18/ 2020
PRQIECT: NHPPO70A- 028 ESTI MATE NO 0007 10: 39: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0425 630-80343 *Construction Traffic Sign (Panel Size C) 9. 000 7.200
EACH 0. 900 66. 60
74.00000 8. 100 599. 40
0430 630-80344 *Construction Traffic Sign (Special) 53. 000 11.700
SF 36. 000 864. 00
24.00000 47.700 1, 144.80
0435 630-80355 *Portabl e Message Sign Panel 4.000 2.700
EACH 0. 900 3, 330. 00
3, 700. 00000 3. 600 13, 320. 00
0440 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 0. 000 0. 000
Type
ype) EACH 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0445 630-80360  *Drum Channel i zi ng Device 104. 000 31. 500
EACH 62. 100 1,987. 20
32. 00000 93. 600 2,995. 20
0450 630-80370 Concrete Barrier (Tenporary) 1, 083. 000 974. 700
LF 0. 000 0. 00
20. 00000 974.700 19, 494. 00
0455 630-85010  *Inpact Attenuator (Tenporary) 2.000 1. 800
EACH 0. 000 0. 00
4,700. 00000 1.800 8, 460. 00
0460 630-86801 *Traffic Signal (Tenporary) 1. 000 0. 900
LS 0. 000 0. 00
19, 000. 00000 0. 900 17,100. 00
0465 632-00000 Ni ght Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
29, 900. 00000 1. 000 29, 900. 00
0470 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C21892 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21892-BI D ESTI MATE RUN 02/ 18/ 2020
PRQIECT: NHPPO70A- 028 ESTI MATE NO 0007 10: 39: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0480 700-70016 F/ A Fuel Cost Adjustnment 1, 143. 180 716. 880
F A 426. 300 426. 30
1. 00000 1, 143. 180 1, 143.18
0485 700-70019 F/ A Asphalt Cenment Cost Adj ustnent 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0490 700-70023 F/ A On-The-Job Trai nee 3, 200. 000 166. 500
F A 0. 000 0.00
1. 00000 166. 500 166. 50
0495 700- 70034 F/ A Dewat ering 15, 414. 640 15, 414. 640
F A 0. 000 0. 00
1. 00000 15, 414. 640 15, 414. 64
0500 700-70100 F/ A Relocate Uilities 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0505 700-70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0510 700-70589 F/ A Environnental Health & Safety Managenent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 1,441,517.93$ 265,945.698% 1, 273, 387.76
CAT NO0300 STRUCTURES

0261 603-01485 48 In RCP (CIP) 80. 000 0. 000
LF 80. 000 34, 715. 20
433. 94000 80. 000 34, 715. 20
0515 206-00000  Structure Excavation 532. 000 532. 000
cY 0. 000 0.00
14. 00000 532. 000 7,448. 00
0520 206-00100 Structure Backfill (Cdass 1) 597. 000 597. 000
cY 0. 000 0.00

24. 00000 597. 000 14, 328.00
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PCN: 21892-BI D ESTI MATE RUN 02/ 18/ 2020
PRQIECT NHPPO70A- 028 ESTI MATE NO. 0007 10: 39: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0300 STRUCTURES
0525 206-00360  Mechani cal Reinforcement of Soil 534. 000 534. 000
cY 0. 000 0. 00
18. 00000 534. 000 9,612. 00
0530 206-00520 Filter Material (Class B) 46. 000 0. 000
cY 0. 000 0. 00
88. 00000 0. 000 0. 00
0535 206-01750  Shoring 1. 000 1.000
LS 0. 000 0. 00
99, 500. 00000 1. 000 99, 500. 00
0540 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 60. 000 60. 000
TON 0. 000 0. 00
97. 00000 60. 000 5,820. 00
0545 503-00036  *Drilled Shaft (36 Inch) 493. 000 493. 000
LF 0. 000 0. 00
600. 00000 493. 000 295, 800. 00
0550 514-00201 Pedestrian Railing (Steel)(Special) 130. 000 0. 000
LF 130. 000 70, 200. 00
540. 00000 130. 000 70, 200. 00
0555 515-00120 *\Wat er proof i ng (Menbrane) 355. 000 355. 000
Sy 0. 000 0. 00
24.00000 355. 000 8, 520. 00
0560 601-03040 Concrete Class D (Bridge) 314.700 314.700
cY 0. 000 0. 00
670. 00000 314. 700 210, 849. 00
0565 601-40300 *Structural Concrete Coating 678. 000 102. 000
Sy 0. 000 0. 00
13. 00000 102. 000 1, 326. 00
0570 602-00020 *Rei nforcing Steel (Epoxy Coated) 44, 001. 000 44, 001. 000
LB 0. 000 0. 00
1. 00000 44,001. 000 44,001. 00
0575 606-10700 *Bridge Rail Type 7 126. 000 67.000
LF 59. 000 12, 980. 00
220. 00000 126. 000 27,720.00



CONTI D:

C21892
21892-BID
NHPPO70A- 028

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

Page 13
ESTI MATE RUN 02/ 18/ 2020

CAT NO0300

0580 606-10705

0585 613-00200

0590 618-01992

CAT NO0400

0595 620- 00002

0600 620-00012

0605 620-00020

| TEM

DESCRI PTI ON

STRUCTURES

*Bridge Rail Type 7 (Special)

*2 Inch Electrical Conduit

*Prestressed Concrete Box (Depth Less Than 32 Inches)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (d ass 2)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
85. 000
LF
190. 00000
214. 000
LF
16. 00000
2, 381. 000
SF
76. 00000
CAT 0300  CURRENT AMT $
1. 000
EACH
23, 800. 00000
1. 000
EACH
12, 600. 00000
1. 000
EACH
1, 100. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

10: 39: 05
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
71. 000
14.000 2,660. 00
85. 000 16, 150. 00
214. 000
0. 000 0.00
214.000 3,424.00
2,381. 000
0. 000 0.00
2,381. 000 180, 956. 00
1,041,905.20 % 120, 555.20 $ 1, 030, 369. 20
1. 000
0. 000 0.00
1. 000 23, 800. 00
1. 000
0. 000 0.00
1. 000 12, 600. 00
1. 000
0. 000 0.00
1. 000 1, 100. 00
37,500.00 $ 0.00% 37, 500. 00
2,520,923.13$ 386, 500.89 $ 2, 341, 256. 96



